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Subject VB/I70 OU-1 State Superfund Contract

Cinna,

The State Superfund Contract for the VB/I70 Superfund Site, OU-1 needs to be amended to reflect that the
cleanup costs will be lower than estimated. | have revised my final cleanup cost estimated to $16.2
million. This is based on actual costs and estimates to complete soil cleanups in 2006 and the
Community Health program in 2007. Since EPA has already received $1.6 million from the state for this
project, | suggest the payment schedule be revised as follows to allow for final costs to be resolved.

September 2004 $800,000 (paid)
September 2005 $800,000 (paid)
September 2008 $20,000

I have attached a spread sheet that provides the details of the revised project budget for Appendix B of the
SSC

Can you proceed with preparing this SSC amendment?
Thank you, -

Victor Ketellapper, P.E.

USEPA

999 18th Street Suite 300 (8EPR-SR)

Denver, CO 80202

(303)312-6578

Revised SSC Budget VBI70 oul.xls



Appendix B
Project Budget
Vasquez Boulvard/Interstate 70 Superfund Site
Original Amendment Revised Cost
_ Item Esitmated Change

Residential Property Cleanup

Community Health Program

Soil Sampling
Subtotal
Contingentcy

Total

Cost
$21,500,000
$1,500,000
$400,000
$23,400,000
$2,600,000

$26,000,000

-$7,800,000
$700,000

-$100,000

-$7,200,000.

-$2,600,000

-$9,800,000

$13,700,000
$2,200,000
$300,000
$16,200,000

$0

$16,200,000




